
Invitation 

(Date)

Opened on 

(Date)

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20

01 Original 16398.00 NCB 01.07.18
14.02.19 & 

163.98
03/2019 06.03.19 14.05.19 26.05.19 10.06.19 17.06.19 02.07.19 10.07.19 - - - -

Revised 1 16398.00 DBO 01.07.18
14.02.19 & 

163.98
03/2019 28.06.2019 31.07.19 27.08.19 31.08.19 14.09.19 20.09.19 30.09.19

02 Original 3086.00 NCB 01.07.18
26.11.18 & 

30.86
12/2018 28.05.19 30.06.19 10.07.19 20.07.19 30.07.19 20.08.19 30.08.19 - - - -

Revised 1 3086.00 DBO 01.07.18
26.11.18 & 

30.86
05-03-2019 27-05-2019 06-07-2019 27-07-2019 02-08-2019 27-08-2019 31-08-2019 16-09-2019 _ _ _ _

1 Original 1032.72 NCB 05-02-2018
14-02-2019& 

1026.78
05-03-2019 25-05-2019 25-06-2019 10-07-2019 20-07-2019 30-07-2019 03-08-2019 14-08-2019 _ _ _ _

Revised 1 1032.72 DBO 05-02-2018
14-02-2019& 

1026.78
05-03-2019 27-05-2019 06-07-2019 27-07-2019 02-08-2019 27-08-2019 31-08-2019 16-09-2019 _ _ _ _

2 Original 3093.30 NCB 15-03-2018
14-02-2019& 

3074.46
05-03-2019 25-05-2019 25-06-2019 10-07-2019 20-07-2019 30-07-2019 03-08-2019 14-08-2019 _ _ _ _

Revised 1 3093.30 DBO 15-03-2018
14-02-2019& 

3074.46
05-03-2019 27-05-2019 06-07-2019 27-07-2019 02-08-2019 27-08-2019 31-08-2019 16-09-2019 _ _ _ _

3 Original 1335.08
DBO/ 

NCB
05-02-2018

26-11-2018 & 

1393.09
03-09-2019 07-09-2019 11-10-2019 25-10-2019 04-11-2019 14-11-2019 18-11-2019 04-12-2019 _ _ _ _

Revised 1 1335.08 DBO 05-02-2018
26-11-2018 & 

1393.09
25-07-2019 27-07-2019 30-08-2019 20-09-2019 30-09-2019 21-10-2019 28-10-2019 14-11-2019 _ _ _ _

4 Original 1898.53
DBO/ 

NCB
20-02-2018

14-02-2019 & 

1893.06
03-09-2019 07-09-2019 11-10-2019 25-10-2019 04-11-2019 14-11-2019 18-11-2019 04-12-2019 _ _ _ _

Revised 1 1898.53 DBO 20-02-2018
14-02-2019 & 

1893.06
25-07-2019 27-07-2019 30-08-2019 20-09-2019 30-09-2019 21-10-2019 28-10-2019 14-11-2019 _ _ _ _

5 Original 6000.00 NCB 05-07-2018
31-07-2019 & 

5964.15
19-08-2019 23-08-2019 21-09-2019 05-10-2019 14-10-2019 24-10-2019 28-10-2019 08-11-2019 _ _ _ _

Revised 1 6000.00 DBO 05-07-2018
22-08-2019 & 

6415.54*
05-11-2019 11-11-2019 10-12-2019 31-12-2019 10-01-2020 30-01-2020 07-02-2020 25-02-2020 _ _ _ _

6 Original 4500.00
DBO/ 

NCB
30-07-2018

31-07-2019 & 

5136.54
03-09-2019 07-09-2019 11-10-2019 25-10-2019 04-11-2019 14-11-2019 18-11-2019 04-12-2019 _ _ _ _

Revised 1 4500.00 DBO 30-07-2018
22-08-2019 & 

5328.30*
05-11-2019 11-11-2019 10-12-2019 31-12-2019 10-01-2020 30-01-2020 07-02-2020 25-02-2020 _ _ _ _

7 Original 3500.00
DBO/ 

NCB
15-08-2018 31-07-2019 03-09-2019 07-09-2019 11-10-2019 25-10-2019 04-11-2019 14-11-2019 18-11-2019 04-12-2019 _ _ _ _

Revised 1 3500.00 DBO 15-08-2018 15/09/2019# 05-11-2019 11-11-2019 10-12-2019 31-12-2019 10-01-2020 30-01-2020 07-02-2020 25-02-2020 _ _ _ _

* Revised estimate has been submitted to SWSM on 22-08-2019

# Revised estimate may be submitted to SWSM on 15-09-2019

Bahadrabad w/s

WB FIU 

HARIDW

AR

Bhangeri 

Mahbatpur w/s

WB FIU 

HARIDW

AR

Jagjeetpur w/s

WB FIU 

HARIDW

AR

Dhandera w/s

WB FIU 

HARIDW

AR

Contract Signed 

(Date)

Contract 

Value 

Contract 

No.

Methods 

of 

Procure

ment  

NCB/ 

Others

World Bank Project Unit, Haridwar

Saidpura w/s

WB FIU 

HARIDW

AR

Design/Investig

ation 

Completed 

(Date)

Estimate 

Prepared& 

Sanctioned 

(Date and 

Value in 

Lakhs)

Preparation 

of Bid 

Document 

(Date)**

Name of 

Contractor/

Nationality 

& Zip Code, 

if USA

Payment 

made till 

date 

World Bank Project Unit, Dehradun

Mehuwala 

Cluster W/s 

Scheme

W.B. 

P.I.U. 

U.J.N.

Dhalwala W/s 

Scheme

W.B. 

P.I.U. 

U.J.N.

Opening of 

Financial 

Proposals/Min

utes (Date)

Evaluation of 

Financial 

Proposals 

(Date)

Notification of 

Intention of 

Award of 

Contract (Date/ 

Value)

Bid Evaluation of 

Technical 

Proposals 

(Date)

Nagla Imarti w/s

WB FIU 

HARIDW

AR

Mohanpur 

Momammadpur 

w/s

WB FIU 

HARIDW

AR

SI. 

NO.

Activity 

Reference No./ 

Description:

Procuring 

Agency
Status

Estimated 

Cost (Rs. 

In Lakhs)

Implementing Agency:    PIU, UTTARAKHAND PEYJAL NIGAM

PROCUREMENT PLAN FOR WORKS/GOODS/CONSULTANCY(2018 to 2023)

UTTARAKHAND WATER SUPPLY PROGRAM for Peri Urban Areas

WB Credit No. 8805  IN                                                                                                               

PROCUREMENT PLAN for WORKS 



Original 1870.96 DBO 10/02/2018
19/07/2018 & 

1870.96
30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Revised 1870.96 DBO 10/02/2018
26/11/2018 & 

1870.96
25/07/2019 27/07/2019 30/08/2019 30/09/2019 05/10/2019 15/10/2019 04/11/2019 20/11/2019 - - -

Original 2257.93 DBO 15/06/2018
17/01/2019 & 

2257.93
30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Revised 2257.93 DBO 15/06/2018
16/09/2019 & 

2257.93
15/10/2019 19/10/2019 19/1/2019 19/12/2019 23/12/2019 06/01/2020 13/01/2020 28/01/2020 - - -

Original 4287.93 DBO 04/08/2018
25/02/2019 & 

4287.93
30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Revised 4287.93 DBO 04/08/2018
30/09/2019 & 

4287.93
01/11/2019 08/11/2019 07/12/2019 07/01/2020 07/02/2020 22/02/2020 28/02/2020 07/03/2020 - - -

Original 2893.36 DBO 10/08/2018
15/03/2019 & 

2893.36
30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Revised 2893.36 DBO 10/08/2018
30/09/2019 & 

2893.36
01/11/2019 08/11/2019 07/12/2019 07/01/2020 07/02/2020 22/02/2020 28/02/2020 07/03/2020 - - -

Original 2067.44 NCB 23/06/2018
22/12/2018 & 

2067.44
31/12/2018 28/02/2019 19/03/2019 05/04/2019 15/04/2019 25/04/2019 31/05/2019 05/06/2019 _ _ _ _

Revised 2067.44 NCB 23/06/2018 14/12/2018 26/02/2019 28/02/2019 19/03/2019 05/04/2019 12/04/2019 16/04/2019 21/05/2019 04/06/2019 18.38

01/HLD/GM(

PIU)/

2019-20, 

Date 

17/06/2019

M/s Trilok 

Singh Rawat, 

Vill Dob, Post 

Novla (Masi), 

Distt. Almora

-

Original - NCB 10/07/2018 15/05/2019& 30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Original 1622.85 NCB 10/02/2018
31/08/2018 & 

1622.85
30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _

Revised 1622.85 DBO 10/02/2018
14/12/2018 & 

1622.85
02/07/2019 04/07/2019 03/08/2019 30/08/2019 05/09/2019 16/09/2019 30/09/2019 10/10/2019 - - -

Original - NCB 16/08/2018 15/05/2019 30/06/2019 10/07/2019 10/08/2019 25/08/2019 26/08/2019 08/09/2019 23/09/2019 30/09/2019 _ _ _ _
8 Kachnal Gusain

WB FIU 

HALDWA

NI

6 Fatehpur Range

WB FIU 

HALDWA

NI

7 Bandiya

WB FIU 

HALDWA

NI

4 Umru Khurd

WB FIU 

HALDWA

NI

5 Kusumkhera

WB FIU 

HALDWA

NI

2 Gaujajali Uttar

WB FIU 

HALDWA

NI

3 Maholiya 

WB FIU 

HALDWA

NI

World Bank Project Unit, Haldwani

1 Haldwani Talli

WB FIU 

HALDWA

NI


