

Implementing Agency: PIU, UTTARAKHAND PEYJAL NIGAM
PROCUREMENT PLAN FOR WORKS/GOODS/CONSULTANCY(2018 to 2023)
UTTARAKHAND WATER SUPPLY PROGRAM for Peri Urban Areas
WB Credit No. 8805 IN

PROCUREMENT PLAN for WORKS

SL. NO.	Activity Reference No./ Description:	Procuring Agency	Status	Estimated Cost (Rs. In Lakhs)	Methods of Procurement NCB/ Others	Design/Investigation Completed (Date)	Estimate Prepared & Sanctioned (Date and Value in Lakhs)	Preparation of Bid Document (Date)**	Bid		Evaluation of Technical Proposals (Date)	Opening of Financial Proposals/Minutes (Date)	Evaluation of Financial Proposals (Date)	Notification of Intention of Award of Contract (Date/ Value)	Contract Signed (Date)	Contract Value	Contract No.	Name of Contractor/ Nationality & Zip Code, if USA	Payment made till date
									Invitation (Date)	Opened on (Date)									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
World Bank Project Unit, Dehradun																			
01	Mehuwala Cluster W/s Scheme	W.B. P.I.U. U.J.N.	Original	16398.00	NCB	01.07.18	14.02.19 & 163.98	03/2019	06.03.19	14.05.19	26.05.19	10.06.19	17.06.19	02.07.19	10.07.19	-	-	-	-
			Revised 1	16398.00	DBO	01.07.18	14.02.19 & 163.98	03/2019	28.06.2019	31.07.19	27.08.19	31.08.19	14.09.19	20.09.19	30.09.19				
02	Dhalwala W/s Scheme	W.B. P.I.U. U.J.N.	Original	3086.00	NCB	01.07.18	26.11.18 & 30.86	12/2018	28.05.19	30.06.19	10.07.19	20.07.19	30.07.19	20.08.19	30.08.19	-	-	-	-
			Revised 1	3086.00	DBO	01.07.18	26.11.18 & 30.86	05-03-2019	27-05-2019	06-07-2019	27-07-2019	02-08-2019	27-08-2019	31-08-2019	16-09-2019	-	-	-	-
World Bank Project Unit, Haridwar																			
1	Saidpura w/s	WB FIU HARIDWAR	Original	1032.72	NCB	05-02-2018	14-02-2019& 1026.78	05-03-2019	25-05-2019	25-06-2019	10-07-2019	20-07-2019	30-07-2019	03-08-2019	14-08-2019	-	-	-	-
			Revised 1	1032.72	DBO	05-02-2018	14-02-2019& 1026.78	05-03-2019	27-05-2019	06-07-2019	27-07-2019	02-08-2019	27-08-2019	31-08-2019	16-09-2019	-	-	-	-
2	Mohanpur Momammadpur w/s	WB FIU HARIDWAR	Original	3093.30	NCB	15-03-2018	14-02-2019& 3074.46	05-03-2019	25-05-2019	25-06-2019	10-07-2019	20-07-2019	30-07-2019	03-08-2019	14-08-2019	-	-	-	-
			Revised 1	3093.30	DBO	15-03-2018	14-02-2019& 3074.46	05-03-2019	27-05-2019	06-07-2019	27-07-2019	02-08-2019	27-08-2019	31-08-2019	16-09-2019	-	-	-	-
3	Nagla Imarti w/s	WB FIU HARIDWAR	Original	1335.08	DBO/ NCB	05-02-2018	26-11-2018 & 1393.09	03-09-2019	07-09-2019	11-10-2019	25-10-2019	04-11-2019	14-11-2019	18-11-2019	04-12-2019	-	-	-	-
			Revised 1	1335.08	DBO	05-02-2018	26-11-2018 & 1393.09	25-07-2019	27-07-2019	30-08-2019	20-09-2019	30-09-2019	21-10-2019	28-10-2019	14-11-2019	-	-	-	-
4	Bhangeri Mahbatpur w/s	WB FIU HARIDWAR	Original	1898.53	DBO/ NCB	20-02-2018	14-02-2019 & 1893.06	03-09-2019	07-09-2019	11-10-2019	25-10-2019	04-11-2019	14-11-2019	18-11-2019	04-12-2019	-	-	-	-
			Revised 1	1898.53	DBO	20-02-2018	14-02-2019 & 1893.06	25-07-2019	27-07-2019	30-08-2019	20-09-2019	30-09-2019	21-10-2019	28-10-2019	14-11-2019	-	-	-	-
5	Jagjeetpur w/s	WB FIU HARIDWAR	Original	6000.00	NCB	05-07-2018	31-07-2019 & 5964.15	19-08-2019	23-08-2019	21-09-2019	05-10-2019	14-10-2019	24-10-2019	28-10-2019	08-11-2019	-	-	-	-
			Revised 1	6000.00	DBO	05-07-2018	22-08-2019 & 6415.54*	05-11-2019	11-11-2019	10-12-2019	31-12-2019	10-01-2020	30-01-2020	07-02-2020	25-02-2020	-	-	-	-
6	Dhandera w/s	WB FIU HARIDWAR	Original	4500.00	DBO/ NCB	30-07-2018	31-07-2019 & 5136.54	03-09-2019	07-09-2019	11-10-2019	25-10-2019	04-11-2019	14-11-2019	18-11-2019	04-12-2019	-	-	-	-
			Revised 1	4500.00	DBO	30-07-2018	22-08-2019 & 5328.30*	05-11-2019	11-11-2019	10-12-2019	31-12-2019	10-01-2020	30-01-2020	07-02-2020	25-02-2020	-	-	-	-
7	Bahadradbad w/s	WB FIU HARIDWAR	Original	3500.00	DBO/ NCB	15-08-2018	31-07-2019	03-09-2019	07-09-2019	11-10-2019	25-10-2019	04-11-2019	14-11-2019	18-11-2019	04-12-2019	-	-	-	-
			Revised 1	3500.00	DBO	15-08-2018	15/09/2019#	05-11-2019	11-11-2019	10-12-2019	31-12-2019	10-01-2020	30-01-2020	07-02-2020	25-02-2020	-	-	-	-
* Revised estimate has been submitted to SWSM on 22-08-2019																			
# Revised estimate may be submitted to SWSM on 15-09-2019																			

World Bank Project Unit, Haldwani																			
1	Haldwani Tali	WB FIU HALDWANI	Original	1870.96	DBO	10/02/2018	19/07/2018 & 1870.96	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
			Revised	1870.96	DBO	10/02/2018	26/11/2018 & 1870.96	25/07/2019	27/07/2019	30/08/2019	30/09/2019	05/10/2019	15/10/2019	04/11/2019	20/11/2019	-	-	-	-
2	Gaujajali Uttar	WB FIU HALDWANI	Original	2257.93	DBO	15/06/2018	17/01/2019 & 2257.93	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
			Revised	2257.93	DBO	15/06/2018	16/09/2019 & 2257.93	15/10/2019	19/10/2019	19/11/2019	19/12/2019	23/12/2019	06/01/2020	13/01/2020	28/01/2020	-	-	-	-
3	Maholiya	WB FIU HALDWANI	Original	4287.93	DBO	04/08/2018	25/02/2019 & 4287.93	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
			Revised	4287.93	DBO	04/08/2018	30/09/2019 & 4287.93	01/11/2019	08/11/2019	07/12/2019	07/01/2020	07/02/2020	22/02/2020	28/02/2020	07/03/2020	-	-	-	-
4	Umru Khurd	WB FIU HALDWANI	Original	2893.36	DBO	10/08/2018	15/03/2019 & 2893.36	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
			Revised	2893.36	DBO	10/08/2018	30/09/2019 & 2893.36	01/11/2019	08/11/2019	07/12/2019	07/01/2020	07/02/2020	22/02/2020	28/02/2020	07/03/2020	-	-	-	-
5	Kusumkhera	WB FIU HALDWANI	Original	2067.44	NCB	23/06/2018	22/12/2018 & 2067.44	31/12/2018	28/02/2019	19/03/2019	05/04/2019	15/04/2019	25/04/2019	31/05/2019	05/06/2019	-	-	-	-
			Revised	2067.44	NCB	23/06/2018	14/12/2018	26/02/2019	28/02/2019	19/03/2019	05/04/2019	12/04/2019	16/04/2019	21/05/2019	04/06/2019	18.38	01/HLD/GM(PIU)/ 2019-20, Date 17/06/2019	M/s Trilok Singh Rawat, Vill Dob, Post Novla (Masi), Distt. Almora	-
6	Fatehpur Range	WB FIU HALDWANI	Original	-	NCB	10/07/2018	15/05/2019&	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
7	Bandiya	WB FIU HALDWANI	Original	1622.85	NCB	10/02/2018	31/08/2018 & 1622.85	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-
			Revised	1622.85	DBO	10/02/2018	14/12/2018 & 1622.85	02/07/2019	04/07/2019	03/08/2019	30/08/2019	05/09/2019	16/09/2019	30/09/2019	10/10/2019	-	-	-	-
8	Kachnal Gusain	WB FIU HALDWANI	Original	-	NCB	16/08/2018	15/05/2019	30/06/2019	10/07/2019	10/08/2019	25/08/2019	26/08/2019	08/09/2019	23/09/2019	30/09/2019	-	-	-	-